

Proposal: Inventory Intelligence Platform for NordFrame Logistics

Submitted by: Fernglow Digital (fictional)

Our Understanding

NordFrame operates 6 warehouses across Germany and Austria, currently tracked via spreadsheets and a legacy system. The goal is a single real-time view of inventory, without disrupting existing data infrastructure or operations during rollout.

Proposed Solution

1. Real-Time Dashboard

Live inventory levels across all 6 warehouses, refreshed continuously from your existing PostgreSQL database via a read-only connector — **no migration or schema changes required.**

2. Low-Stock Alerts

Configurable per-item thresholds; alerts sent by email/SMS to the responsible warehouse manager automatically.

3. Role-Based Access

Warehouse managers see only their own site's inventory; HQ staff have company-wide visibility. Access is enforced at the database query level, not just hidden in the UI.

4. Rollout / Onboarding Plan

Step	Approach
Pilot	1 warehouse, Weeks 1–10 (within your 3-month target)
Validation	2 weeks running in parallel with existing spreadsheet process, to confirm data accuracy before full cutover
Phased rollout	Remaining 5 warehouses added in 2 batches, Weeks 13–24 (within your 6-month target)

5. Support & Maintenance

Included in Year 1 pricing below: 24-hour response time for critical issues (system down), 3-business-day response for minor issues, during CET business hours.

Pricing

Item	Cost
Dashboard + PostgreSQL integration	€58,000

Alerts & role-based access	€14,000
Rollout support (6 sites)	€12,000
Year 1 support & maintenance	€18,000
Total	€102,000 (within your stated budget)

Risks & Assumptions

- Assumes read access to the existing PostgreSQL database can be granted without changes to your production schema; confirmed feasible based on the schema summary shared during scoping.
- Phased rollout assumes each warehouse can name one point-of-contact for a 1-hour onboarding session; delays here would shift the Week 13–24 plan proportionally.
- Alert thresholds are per-item defaults at launch; fine-tuning based on real usage may take 2–3 weeks post-launch per site.

Why Fernglow

We've delivered similar inventory visibility platforms for two regional logistics operators in the past two years, both still in production today.